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The special meeting was called to order by Chairman Bill Pavlick at 6:00 p.m. Present: Trustees: Colene Conley, Rick Monroe and Bill Pavlick; Fiscal Officer Bev Fry and Dorothy Crouch.

The purpose of the meeting was to discuss the administrative addition to the station. 
Steve Clifford arrived at 6:03 p.m.

Steve had a few things to review:

1. The front door with the two bottom panels to match is being difficult to find since the current other doors are residential, not commercial. We can get a stronger grade metal with the push bar. If we got another residential door, it wouldn’t have any backing and would have issues in the future. It was decided to get the better grade steel door.
2. We need to look in the trustee office regarding the number of outlets to see if three will be enough. 

3. There was mention of roughing in for some baseboard heaters during the really cold weather. Steve has some options to review and locations.
4. A ballard can’t be put on the NW corner of the addition because of the storm sewer. We may be able to look at a gate to keep people from coming around the north side of the building and speeding through to possibly hit the corner of the addition. 
5. By the end of the week, there should be paint and flooring samples to review.
6. Albright Security will be meeting with Steve tomorrow morning for the security issues with the locking and key phobbing. 

7. We will need phone wires run and cable quickly as we will be getting close to that. 
8. The pull down garage door at the zoning office – think of the pull down at the school cafeteria. It comes in limited colors. 

9. The door to come into the meeting room was to have a solid door, but the trustees requested a window in the door.

10. The room had to be shortened by a foot. The concrete was thicker than anticipated. The baseboard heaters need separate wires. There are 2 – 6’ heaters included at this time. The re-siding of the east side – we’re proposing to remove the false roof line and have a covered entrance over the east door. The overhang will go out 5’ from the building with a shingled roof.  Steve has also included new gutter on the south east side of the building.
RESOLUTION #10-03-01 – Approve Change Orders for Addition
Moved by Conley, second by Monroe to accept change orders #1 and #2 as proposed at a cost of $887.42 and $558.90 respectively. Roll: Conley, yes; Monroe, yes; Pavlick, yes. (Item A attached.)

RESOLUTION #10-03-02 – Approve Re-siding Proposal
Moved by Conley, second by Monroe to accept the re-siding proposal for the east side of the building with the removal of the false roof line at a cost of $7,080.00.Roll: Conley, yes; Monroe, yes; Pavlick, yes. (Item B attached.)

We went to the addition to review items for the layout of furniture, outlets and data lines.
Colene Conley left at 6:50 p.m.

RESOLUTION #10-03-03 – Adjourn 
Moved by Monroe, second by Pavlick to adjourn at 7:38 p.m. Roll: Monroe, yes; Pavlick, yes.

_______________________________

Bill Pavlick, Chairman
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